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GJ AJACS 3.9 
TO 6.1 
IMPLEMENTATION

Project Purpose and Current Phase 

• Purpose: To get the 3.9 GJ courts up to the latest code base 6.1 and on the 
same platform as LJ courts. This also accounts for many of the GJ long awaited 
for enhancements as well as opens up the ability for our GJ courts to leverage 
many of the automated workflows and some of the newer modules once 
configured.

• Current Phase: Complete

Key Dates

• 4/1/2019 – Go live date for Mohave

• 05/10/2019 - 1300 Yavapai

• 07/19/2019 - 0300 Coconino

• 10/04/2019 - 0100 Apache, 0900 Navajo, 0200 Cochise, 0600 Greenlee, 
0500 Graham,

• 10/11/2019 - 1400 Yuma, 1100 Pinal, 0400 Gila, 1200 Santa Cruz, 1500 
La Paz

Dependencies on and Connecting Points with Other Projects

• Rollout of 6.1 to the remaining superior courts is dependent on this

• Enhanced FARE/CAP program

• ERRD – Electronic Retention Records Destruction

• Online Petitions/CPOR project

Impediments



AJACS 
PROTECTIVE 
ORDER 2020 
PILOT

Project Purpose and Current Phase

• Phase I purpose is to allow for Protective Order Petitions entered via 
AZPOINT petition portal to be electronically retrieved and filed into 
AJACS to generate a case. 

• Project Phase: Currently in Testing

• Phase II purpose is to produce all necessary transactions to send CCR for 
notifying the servicing agency of protective order and electronically 
receiving notice of service back in AJACS. 

• Project Phase: Outbound Transaction Sets are in Development for 
sending to CCR. Consuming of the service notification back into AJACS is 
in Requirements phase

Key Upcoming Tasks and Dates

• 11/15/2019 – Go no Go Decision to promote Phase I functionality to 
Pilot Courts Mohave Superior and Glendale Municipal Courts

• 11/22/2019 – Deploy to Pilot Courts

• 12/13/2019 – Deploy to ALL AJACS Courts

Dependencies on and Connecting Points with Other Projects

• Dependent on AZPOINT, eUniversa, ACES Service, and CCR



AJACS/JWI
E-WARRANT 
INTERFACE

• Electronically transmit issued and quashed warrants from the 
court to law enforcement and electronically receive 
notification of served/executed warrants from law 
enforcement back to the courts

• Project Phase: In development

Project Purpose and Current Phase

• 11/18 - Start preliminary testing of outbound warrant 
transactions from AJACS

• 11/25 – Start testing of consuming served/executed 
warrants

• 12/13 – Deploy to one Pilot

Key Upcoming Tasks and Dates

• Dependent on DPS getting routing setup for Law Enforcement

Dependencies on and Connecting Points with 
Other Projects



AJACS 6.1 
ALMOST WINTER 
RELEASE

• Project Purpose and Current Phase:

• Ongoing bug fixes, enhancements to support upcoming 
requirements and leg updates includes

• CPOR 2020 interface

• eWarrant

• Deposit Bonds

• MVD SSN Retrieval

• Project Phase: In development/In testing

Project Purpose and Current Phase

• 12/13/2019 – Push to Production

Key Upcoming Tasks and Dates

• Already covered

Dependencies on and Connecting Points with 
Other Projects


